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ESTIMATE RUN 09/22/2020

ESTIMATE SUMMARY 15:47:36

CONTID: C23185         ESTIMATE NO: 0001 PROG 2005

PCN: 23185-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER TO STATE BUILDINGS I PERCENT TIME:

PROJECT NO: ITS SW02-304                  

ITS FIBER TO STATE BUILDINGS I

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,346,738.00 PARTICIPATING $ $ 5,485.00

AWARD PROJECT AMT: 2,136,538.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
32,184.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -164.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.23%

2,341,253.00

5,485.00

37,669.68

37,505.13

$

$

$

$

5,485.00

0.00

5,485.00

32,184.68

37,669.68

-164.55

0.00

37,505.13

0.00

AMOUNT DUE 37,505.13 37,505.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,505.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

CLEAR CREEK OTHERS

18.0 TIME ALLOW: 7/23/2021 ??:??:??

ORIG TIME ALLOW: 7/23/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/01/2020

09/01/2020

09/18/2020

05/14/2020

05/29/2020

06/11/2020

09/01/2020



CONTID: C23185         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23185-BID    ESTIMATE RUN 09/22/2020

PROJECT: ITS SW02-304                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

10.000

SY  

183.00000

0010 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

250.000

HOUR

212.00000

0015 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

14,600.000

LF  

7.47000

0020 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

10.24000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

34.000

EACH

91.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

19.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

50.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

79.00000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

19.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.200

ACRE

844.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.200

ACRE

5,905.00000
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PCN: 23185-BID    ESTIMATE RUN 09/22/2020

PROJECT: ITS SW02-304                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

1,446.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

8.00000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

10,600.000

SY  

3.19000

0075 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

181.00000

0080 *Environmental Health and Safety 0.000

1.000

250-00100  
 

5,485.001.000

5,485.00

1.000

L S 

5,485.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

500.000

SY  

149.00000

0090 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

2.00000

0095 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

10.000

SY  

246.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

107.000

EACH

166.00000

0105 *2 Inch Electrical Conduit (GRC) 0.000

0.000

613-00200  
 

0.000.000

0.00

1,430.000

LF  

28.00000

0110 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

43,820.000

LF  

11.47000
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PCN: 23185-BID    ESTIMATE RUN

PROJECT: ITS SW02-304                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE 0.000

43,820.000

25,853.8043,820.000

25,853.80LF  

0.59000

0115 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

10,780.000

LF  

13.00000

0115 MATERIAL ALLOWANCE 0.000

1,280.000

755.201,280.000

755.20LF  

0.59000

0120 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

36.000

EACH

612.00000

0120 MATERIAL ALLOWANCE 0.000

36.000

5,575.6836.000

5,575.68EACH

154.88000

0125 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

104.000

EACH

1,854.00000

0130 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

6.000

EACH

2,568.00000

0135 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

130.000

EACH

587.00000

0140 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

37.000

EACH

898.00000

0145 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

77,235.00000

0150 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

68,400.000

LF  

3.00000



CONTID: C23185         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23185-BID    ESTIMATE RUN 09/22/2020

PROJECT: ITS SW02-304                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Ethernet Switch Type III 0.000

0.000

614-87693  
 

0.000.000

0.00

42.000

EACH

1,622.00000

0160 Ethernet Router Ciena 5171 (install only) 0.000

0.000

614-87700  
 

0.000.000

0.00

14.000

EACH

62.00000

0165 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

25,376.00000

0170 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

160,538.00000

0175 *Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

20.000

DAY 

121.01000

0180 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

37.00000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

241.00000

0190 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

150.000

DAY 

1,055.00000

0195 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

241.00000

0200 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

67.00000

0205 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

32.000

EACH

248.00000
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PCN: 23185-BID    ESTIMATE RUN 09/22/2020

PROJECT: ITS SW02-304                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

12.000

EACH

248.00000

0215 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

31.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

3,013.00000

0225 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

26.000

DAY 

121.00000

0230 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

67.00000

0235 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

17.00000

0240 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

150.000

DAY 

121.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0255 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0260 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 23185-BID    ESTIMATE RUN 09/22/2020

PROJECT: ITS SW02-304                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:47:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0275 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 37,669.6837,669.682,343,738.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

3,000.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 37,669.6837,669.68$2,346,738.00$CURRENT AMTPROJECT TOTAL


